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Contract #:  04-0120F4 
SAS Superstructure

04-SF-80-13.2 / 13.9

Report No: DR-000068 Working Day Calendar: 252 Date: 22-Aug-2007
Fabricator: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Fabricator Shift Hour:  to 
Location: Shanghai, China RE Shift Hour: 08:30 to 17:00
Weather: Temperature:  F/  F
Material Decription: SAS Tower

Summary:
?  ZPMC only had one welder working on one joint.  Since ZPMC spent time on repairing cracks on tack welds, 
probably caused by reheating skin plates, the weld could not be finished before 4:00 p.m. as planned.  ZPMC 
proposed to continue welding until the welder finished welding the skin plates.  ZPMC estimated that the weld 
could be finished by 8:00 p.m.  Due to short notice and number of hours that an inspector would have to work on 
the island (inspectors arrived at the island on 8:30 a.m.), we told ZPMC that our inspector had to leave the island 
by 8:30 p.m. and ZPMC should make arrangement for ferry and land transportation for our inspector.
?  ZPMC plans to have 2 welders working on two joints tomorrow from 7:00a.m. to 7:00p.m.  METS inspectors 
will work two shifts tomorrow.

Prepared By: Ku,Stanley Sr. Bridge Engineer 22-Aug-2007

Reviewed By: Tom,Jason Sup. Transportation Engineer 11-Sep-2007
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